

26 July 2013 [13–13]

Administrative Assessment Report – Proposal P1028

Infant Formula Products

Brief Description of Proposal: To revise and clarify standards relating to infant formula products		Potentially affected Standards:
comprising category definitions, composition, labelling and representation of products.		1.1.1, 1.2.7, 1.2.9, 1.3.1, 1.4.1, 1.6.1, 2.9.1
Procedure:	Estimated total hours:	Estimated start
Major	17,238 hours	work:
		July 2013
Reasons why:	Reasons why:	
The proposal will involve complex scientific and technical assessment to support variations to food regulatory measures.	Internal multidisciplinary team; complex scientific and technical assessment; breadth of issues with a number of interdependencies; complex drafting; high level of targeted and public consultation.	

Other Comments or Relevant Matters:

This Proposal is prepared under s 113(6) of the FSANZ Act. Prior to preparing this Proposal, FSANZ undertook a review (under s 113) of Standard 2.9.1 – Infant Formula Products and other relevant provisions in the Code. The purpose of the review was to develop a detailed record and understanding of regulatory issues to inform the development of this Proposal.

Decision

Proposal prepared

Date: 17 July 2013

Consultation & assessment timeframe

Proposed length of public consultation periods: 8 weeks for each report

At least four opportunities for public consultation are planned during the assessment of the Proposal. Additional rounds of public comment (other than the two required in the FSANZ Act) have been incorporated in the proposed timeframe given the large number of issues to be assessed. Targeted consultation with key stakeholders may also be needed on some issues.

Proposed timeframe for assessment:

Commence assessment (clock start)

Preparation of first consultation paper

Mid-Jan 2014

Public comment Mid-Jan - Mid-Mar 2014

Preparation of second consultation report Late-Sep 2014

Public comment Late Sep - late Nov 2014

Completion of assessment Late Jul 2015

Public comment Early Aug - Early Oct 2015

Preparation of draft food regulatory measure Late Jul 2016

Public comment Early Aug - Early Oct 2016

Additional consultation paper, if required Early-May 2017

Public comment, if required Mid-May - Mid Jul 2017

Board to complete approval Late-Apr 2018

Notification to Forum Early-May 2018

Anticipated gazettal if no review requested Mid-Jul 2018