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Administrative Assessment Report –Proposal P1034 
 

Chemical Migration from Packaging into Food 
 

 

Brief  Description of Proposal: 

To assess the public health and safety risk of chemicals which may 
migrate from packaging materials into food, and to identify and manage 
any risks.  

Potentially affected 
Standards: 

1.4.3; 1.4.1; 2.6.2; 
3.2.2. 

 

 

Procedure:   

Major 

 

Reasons why: 

The proposal will involve 
complex scientific and technical 
assessment to support 
consideration of measures 
which mitigate risks from 
chemicals which may migrate 
from packaging materials into 
food. 

Estimated hours:  

2848 

 

Reasons why: 

Internal multidisciplinary team; complex 
scientific and technical assessment; 
breadth of issues with a number of 
interdependencies; potentially complex 
drafting; establishment of /liaison with 
external advisory and technical groups; 
high level of targeted and public 
consultation. 

Estimated start 
work:   

January 2014 

 

Other Comments or Relevant Matters: 

This Proposal is prepared under s 113(6) of the FSANZ Act. Before preparing this proposal, FSANZ 
undertook a review of Standard 1.4.3 – Articles and Materials in Contact with Food and other 
relevant provisions in the Code. The purpose of the review was to develop a detailed record and 
understanding of regulatory issues to inform the development of this proposal. 

 
Decision 

Proposal prepared 

 

Date:  13 June 2014 

 



 

 

Consultation & assessment timeframe 

Proposed length of public consultation periods:  6 weeks for the consultation paper and 
assessment; 8 weeks for consultation on the draft food regulatory measures. 

Three opportunities for public consultation are planned during the assessment of the proposal. An 
additional round of public comment (other than the two required in the FSANZ Act) has been 
incorporated in the proposed timeframe given the need to gather further information about industry 
practices and consult broadly with a diverse and extensive industry. Targeted consultation with key 
stakeholders may also be needed on some issues. 

Proposed timeframe: 

 

Commence assessment (clock start)  Late June 2014 

Public comment (Consultation Paper) Early Nov–mid Dec 2014 

Completion of assessment Early Dec 2015 

Public comment Mid-Dec 2015–early Feb 
 2016 

Preparation of draft food regulatory measure (if required) Mid-June 2016 

Public comment Late June– late Aug 2016 

Board to complete approval Early Dec 2016 

Notification to Forum Mid-Dec 2016 

Anticipated gazettal if no review requested Late Feb 2017 

 


